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455 Phillip Street, Unit 100A 
Waterloo, Ontario N2L 3X2 
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Our ref: 11208393-Thompson-Renninger-McPeek-15 

September 10, 2021 

Mr. Robert Thompson Ms. Tamara McPeek 
Remedial Project Manager Environmental Response and Revitalization 
United States Environmental Protection Agency Ohio Environmental Protection Agency 
Region V Southwest District Office 
77 West Jackson Boulevard 401 East Fifth Street 
Chicago, Illinois Dayton, Ohio 
U.S.A. 60604 U.S.A. 45402 

Mr. Steve Renninger 
On-Scene Coordinator 
United States Environmental Protection Agency 
Region V 
Emergency Response Branch 
26 West Martin Luther King Drive 
Cincinnati, Ohio 
U.S.A. 45628 

Progress Report: August 1 through 31, 2021 
South Dayton Dump and Landfill Site, Moraine, Ohio (Site) 

Dear Mr. Thompson, Ms. Peek, and Mr. Renninger: 

This Monthly Progress Report is submitted in accordance with the Administrative Settlement and Order on 
Consent (ASAOC) for Remedial Investigation/Feasibility Study (RI/FS) Proceeding Under Sections 104, 107, 
and 122 of the Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA), as 
amended, 42 U.S.C. §§ 9604, 9607, and 9622 (United States Environmental Protection Agency [U.S. EPA]) 
Docket No. V-W-16-C-011) effective June 11, 2016 (RI/FS ASAOC), and the ASAOC for Removal Action 
Proceeding Under Sections 104, 106(a), 107, and 122 of the CERCLA, 42 U.S.C. §§ 9604, 9606(a), 9607, and 
9622 U.S. EPA Docket No. V-W-13-C-010, effective April 8, 2013 (Removal Action ASAOC), for the period of 
August 1 through 31, 2021. 

The next Progress Report for the month of September 2021 will be submitted on or before October 10, 2021. 

976021

http://www.ghd.com/
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Significant Developments in this Reporting Period 

RI/FS ASAOC Developments 

Activities conducted in August 2021 are summarized below: 

– On August 17, 2021, a meeting was conducted (including U.S. EPA, Ohio EPA and GHD representatives) 
to discuss GHD’s proposed methodology for collecting fish tissue samples from the Quarry Pond. 

– On August 18, 2021, U.S. EPA replied by email to GHD’s letter dated July 16, 2021, which describes the 
proposed approach for preparation of the Explosive Gas Monitoring Plan (EGMP). Based on the agency 
reply GHD has commenced preparation of the EGMP by collecting property information (e.g., utilities, 
parcel ownership, zoning maps). 

– On August 27, 2021, GHD provided a response to agency comments regarding the Risk Assessment 
Assumptions Document (RAAD) for human health risk assessment including an updated copy of the 
RAAD report. 

– Efforts to obtain access for the proposed monitoring well and soil gas probe installations within the Village 
Park Community property (Parcel 2943) continued in August. This includes discussions between legal 
counsel for the Respondents, the U.S. EPA ORC attorney, and property owner representatives. 

– GHD continued compilation and assessment of investigation data for inclusion in the Site Characterization 
Technical Memorandum. 

Removal Action ASAOC Developments 

Activities conducted in August 2021 are summarized below: 

– On August 12, GHD completed quarterly inspection of the sub-slab depressurization system (SSDS) at 
Building 24. 

– On August 17, 2021, GHD completed quarterly inspection of the SSDS at Building 17. 
– On August 24, 2021, GHD made repairs to the SSDS at Building 17. This included replacement of the 

shroud (protective casing) for one blower unit. 
– GHD received laboratory analytical results for the annual proficiency sampling conducted in July 2021 (at 

Buildings 8, 9, 12, 14, and 15) and conducted data validation.  

Summaries of all Anticipated Problems and Planned Resolutions 

As stated above the owner representatives for the Village Park Community have not agreed to provide access 
for proposed soil gas and groundwater investigation activities. GHD and legal counsel for the Respondents will 
continue to work with U.S. EPA to discuss alternative arrangements for seeking access approval. 

No other difficulties/delays were encountered during this reporting period. However, the COVID-19 pandemic 
and requirements for physical/social distancing, isolation, and quarantine could cause future temporary or 
long-term equipment, supply and/or personnel availability issues that could affect the project schedule. Federal, 
state and local orders, as well as guidance from the Centers for Disease Control and Prevention, will be 
reviewed and followed before any field work or in-person meetings are conducted. We will keep U.S. EPA 
informed of any potential issues as the COVID-19 pandemic continues to develop and change. 
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Projected Work for the Next Reporting Period 

– GHD will continue planning and scheduling RI/FS activities in accordance with the approved work plan. 
The planned activities include: 
• Continue preparations for Quarry Pond fish tissue sampling including QAPP update and revisions to 

proposed procedures as discussed on August 17, 2021.  
• Continue discussions with U.S. EPA ORC attorney and Village Park Community property owner 

representatives for proposed soil gas probe and monitoring well installation. 
• Continue preparations to complete monitoring well and gas probe installations, including contractor 

procurement. 
• Review U.S. EPA comments dated April 4, 2020 (related to soil/fill and soil gas investigation), and 

comments dated July 23, 2021 (related to the groundwater sampling results interim deliverable). 
• Compile property information required for preparation of the EGMP. 

– The Respondents and U.S. EPA On-Scene Coordinator will continue to work together to implement the VI 
mitigation work plan. The planned activities include: 
• Complete the data validation and assessment for the results of the annual VI proficiency sampling for 

Buildings 8, 9, 12, 14, and 15 conducted in July. 

Should you have any questions on the above, please do not hesitate to contact us. 

Yours truly 
 
 
 
 
Julian Hayward 
Senior Engineer 

+1 519 340-3724 
julian.hayward@ghd.com 

BR/kf/LTR-15 

Encl. 

Copy to: (all by pdf) Ken Brown, ITW 
Bryan Heath, NCR 
Wendell Barner, Barner Consulting 
Jim Campbell, EMI 
Andrew Dorn, ITW 
Kelly Martorano, Kelsey Hayes Company 
Michael Hughes, Neal, Gerber & Eisenberg 
Wray Blattner, Thompson Hine 
Larry Silver, Langsam Stevens Silver & Hollaender 
Tim Hoffman, Dinsmore & Shohl 
Sally Scott, Jacobs 
Brett Fishwild, Jacobs 
Valerie Chan, GHD 
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